

Access Management Plan (US-2/US-41/M-35 Corridor, City of Escanaba & Wells Township, Delta County)

	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept
Inventory/Data Collection/Mapping	→											
Implement and Maintain Project Web Page	→											
Agency Coordination, Monthly Progress Reports	→											
Public Meetings				*			*					
Corridor Advisory Team meetings	●		●		●	●		●	●			
Prepare Draft Access Management Plan			→									
Prepare Integrated Access Mangement Ordinance						→						
Prepare Final Access Management Plan							→					
Technical Assistance for Ordinance Adoption					* *	* *		* *	* *			
Project Completion/Closeout											→	

● Corridor Team Meetings (6)

* Public Meetings

Note: A number of "Go-To-Meetings" (interactive web meetings) can also be provided throughout the project duration.